COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 22/ 2002

ESTI MATE SUMVARY 13: 33: 59
CONTI D: C13619 ESTI MATE NO 0003 FI NL SPEC YR 1999
PCN: 13619-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 235.0 DAYS TIME ALLOW 5/26/2002 FI XED COVPLETI ON DAT
| NDEPENDENCE PASS ROCKFALL PERCENT TIME:  98.74 ORI G TIME ALLOW 11/15/20C FI XED COVPLETI ON DAl
PROJIECT NO. STE 0821-061
| NDEPENDENCE PASS ROCKFALL
NAVE OF ROAD: 82A
PROQJIECT COUNTI ES: PI TKI N
CONTRACTOR:
Hl - TECH ROCKFALL CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 11/ 22/ 2002 DATE TI ME STARTED 10/01/2001
P.O BOX 674 DATE LET 07/ 12/ 2001 DATE WORK BEGAN 10/ 01/ 2001
DATE AWARDED 07/ 25/ 2001 DATE TI ME SToPPED 05/23/2002
DATE CONTRACT EXECUTED  08/16/2001 DATE ACCEPTED 05/ 23/ 2002
FOREST GROVE OR 97116- 06 503/ 357- 6508 DATE NOTI CE TO PROCEED 10/ 01/2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 499, 557. 61 PARTI Cl PATI NG $ 230, 043. 70 $ 8, 482. 00
AWARD PRQJECT AMT:  $ 479, 753. 40 NON- PARTI Cl PATI NG 269, 513. 91 -5, 869.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 499, 557. 61 2,613.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 499, 557. 61 2,613.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0. 00 4,161. 46
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 499, 557. 61 6, 774. 46
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 499, 557. 61 6, 774. 46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6, 774. 46

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

SITE #1

CAT NO0200

0005 203-01582

0010

203- 01590

0015

203- 01610

0020

203- 02300

0025

211-01200

0030

216- 00030

0035

607-55100

0040

626- 00000

0045

700- 70010

0050

700- 70022

0150 900- 00007

C13619
13619-BI D
STE 0821- 061

| TEM
DESCRI PTI ON

*TRUCK ( DUMP)

*FRONT END LOADER ( RUBBER TI RED)

CRANE ( RUBBER TI RED)

ROCK SCALER

*ROCK ANCHOR

SO L RETENTI ON BLANKET ( SPECI AL)

*W RE MESH

MOBI LI ZATI ON

F/ A M NOR CONTRACT REVI SI ONS

F/A QIT PILCT

ADDED | TEM (EACH)/ MCR LI NE | TEM #1, ERCSI ON BLANKET

"J" HOOK ANCHOR

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE

UNI'T PRI CE
12.000 12.000
HOUR 0. 000
70. 00000 12. 000
12. 000 12. 000
HOUR 0. 000
120. 00000 12.000
18. 700 18. 700
HOUR 0. 000
100. 00000 18. 700
172.500 132. 500
HOUR 40. 000
65. 00000 172.500
476. 000 160. 000
LF 316. 000
52. 00000 476. 000
612. 000 612. 000
Sy 0. 000
15. 00000 612. 000
0. 000 0. 000
SF 0. 000
2.70000 0. 000
0. 400 0. 400
LS 0. 000
38, 600. 00000 0. 400
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
312. 000 312. 000
EACH 0. 000
20. 00000 312. 000
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CONTI D: C13619 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13619-BI D ESTI MATE RUN 11/ 22/ 2002
PRQJECT: STE 0821- 061 ESTI MATE NO 0003 13:33: 59

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 SITE #1
0155 900-00010  *ADDED | TEM (HOUR)/ MCR LI NE | TEM #2, WALI KI NG 18. 400 18. 400
EXCAVATOR RENTAL
HOUR 0. 000 0.00
225. 00000 18. 400 4, 140. 00
0160 607-55100 WRE MESH MCR LI #3, NEW PRI CE FOR WRE MESH SITE 1 68, 176. 000 73, 176. 000
SF -5, 000. 000 -10, 550. 00
2.11000 68, 176. 000 143, 851. 36
0180 900-00014  ADDED | TEM (LUMP SUM)/ CO#7, ADDED | TEM REMOBI LI ZATI ON 1. 000 1. 000
TO | NDEPENDENCE PASS
LS 0. 000 0.00
7, 827. 84000 1. 000 7,827.84
CAT 0200  CURRENT AMT $  226,793.70$ 8,482.00% 226, 793.70
CAT NO0280 SITE #2
0055 203-01582  *TRUCK ( DUMP) 12. 000 12. 000
HOUR 0. 000 0. 00
70. 00000 12. 000 840. 00
0060 203-01590 *FRONT END LOADER ( RUBBER TI RED) 12. 000 12. 000
HOUR 0. 000 0.00
120. 00000 12. 000 1, 440. 00
0065 203-01610 CRANE ( RUBBER TI RED) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0070 203-02300 ROCK SCALER 57. 250 82. 250
HOUR -25. 000 -1, 625. 00
65. 00000 57. 250 3,721.25
0075 211-01200 *ROCK ANCHOR 488. 000 526. 000
LF -38. 000 -1, 976. 00
52. 00000 488. 000 25, 376. 00
0080 601-10055  *SHOTCRETE CLASS | 20. 000 19. 400
cy 0. 600 891. 00
1, 485. 00000 20. 000 29, 700. 00
0085 607-55100 *W RE MESH 0. 000 0. 000
SF 0. 000 0. 00
2. 70000 0. 000 0. 00



CONTI D: C13619 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13619-BI D ESTI MATE RUN 11/ 22/ 2002
PRQJECT: STE 0821- 061 ESTI MATE NO 0003 13:33: 59

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0280 SITE #2
0090 626-00000  MOBI LI ZATI ON 0. 400 0. 400
LS 0. 000 0.00
38, 600. 00000 0. 400 15, 440. 00
0165 607-55100 WRE MESH MCR LI #3, NEW PRI CE FOR WRE MESH SI TE 2 26, 925. 000 26, 925. 000
SF 0. 000 0. 00
2.11000 26, 925. 000 56, 811. 75
0185 900-00021  ADDED | TEM ( SQUARE FOOT)/ CO #7, ADDED | TEM | S CABLE 2, 500. 000 2,500. 000
NET EPOXY PAI NTED
SF 0. 000 0.00
8. 00000 2,500. 000 20, 000. 00
CAT 0280  CURRENT AMI $  153,329.00$ -2,710.00$ 153, 329.00
CAT NO0281 SITE #3
0095 203-01582  *TRUCK ( DUMP) 2. 000 2.000
HOUR 0. 000 0. 00
70. 00000 2.000 140. 00
0100 203-01590 *FRONT END LOADER ( RUBBER TI RED) 2.000 2.000
HOUR 0. 000 0.00
120. 00000 2.000 240. 00
0105 203-01610 CRANE ( RUBBER TI RED) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0110 203-02300 ROCK SCALER 34. 000 41. 000
HOUR -7.000 -455. 00
65. 00000 34. 000 2,210. 00
0115 211-01200 *ROCK ANCHOR 1, 527. 000 1, 579. 000
LF -52. 000 -2,704.00
52. 00000 1, 527. 000 79, 404. 00
0120 216-00030 SO L RETENTI ON BLANKET ( SPECI AL) 0. 000 0. 000
5% 0. 000 0.00
15. 00000 0. 000 0. 00
0125 601-10055  *SHOTCRETE CLASS | 17. 000 17. 000
cy 0. 000 0. 00
1, 485. 00000 17. 000 25, 245. 00




CONTI D: C13619 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13619-BI D ESTI MATE RUN 11/ 22/ 2002
PRQJECT: STE 0821- 061 ESTI MATE NO 0003 13:33: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0281 SITE #3
0130 607-55100 *W RE MESH 0. 000 0. 000
SF 0. 000 0.00
2. 70000 0. 000 0. 00
0135 626-00000  MOBI LI ZATI ON 0. 200 0. 200
LS 0. 000 0. 00
38, 600. 00000 0. 200 7, 720. 00
0170 607-55100 W RE MESH SEE LI NE | TEM 0175 0. 000 0. 000
SF 0. 000 0.00
2.21000 0. 000 0. 00
0175 607-55100 W RE MESH CORRECTED UNIT PRI CE FOR LI NE 0170, MR 581. 000 581. 000
LI #3, SITE #3
SF 0. 000 0. 00
2.11000 581. 000 1, 225.91
CAT 0281  CURRENT AMT $  116,184.91% -3,159.00$ 116, 184.91
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0140 620-00001  FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00
0145 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
250. 00000 1. 000 250. 00
CAT 0400  CURRENT AMT $ 3,250.00 % 0.00% 3, 250. 00
PROJECT TOTAL CURRENT AMI $  499,557.61 % 2,613.00% 499,557.61



